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Dear Dan:

In accordance with paragraph 3, General Provisions,
Contract No. A-101, titled Limitation of Costs, I wish to advise
you that during the week ending August 18, 1957, the costs incurred
on this Contract exceeded 85% of the total coste aubhorized through
Amendment No. 13. In addition to the costs incurred, approximately
$80,000 of contract funds remaining as of August 18, 1957 had been
comnitted for the purchase of outside services and material. This
determination includes costs incurred and outstanding commitments
on new work which has begun at your verbal or written request, but
for which funds have not been added to the contract.

We are currently incurring costs on work covered by Contract
No. A=101 at the rate of approximately $110,000 per week. At this
rate it is estimeted that 88% of costs authorized through Amendment
No. 13 have been expended to the date of this letter. If this rate
were to continue, total contract funds currently authorized would
be expended during January, 1958. However, due to the planned
completion of various projects prior to the end of the year with a
corresponding reduction of project effort, and the expectation of
funds being added to the contract for the new work that has been
authorized, it is anticipated thet total funds will not be expended
until ghejcompletion of work extending through the second quarter
of 1950.

Sincerely,

St

Bob
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